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Architect fees,permits and administration costs
TheStateBuilding Coderequiresa seriesofdocumentsso thattheBuilding
Department,BoardofHealth,FireDepartmentandPlanningDepartment
havethe ability to reviewtheproposalto ensurethat thefinishedproject
meetsstateandlocal minimum codes. I havebeenadvisedthat theTown
needsto paytheprevailingwage;therefore,my estimatesfor theseveral
portionsof this proposalattemptto makethatconsideration.It hasbeen
suggestedby DeanCharterthata lump sumof$10,000dollarsbe included
to fundtheserequirements.

Foundation expansion
Presentfoundationis approximately17 feetby 15 feet for thepresentsetup.
TheBertolomibuildingmeasures24 feetalongthe front by 17 feetdeep.
The 17 foot dimensioncouldbe fully utilized;however,the frontof the
structurewould notfaceMain Street.
Basedon theexpansionof the foundationto accommodatethe 153
additionalsquarefeetwould resultin the following approximatecosts

Sitework
Excavation 2000.
Concreteforms 1500.
Footing 700.
Foundation 1600.
Floor 1200.

$7000

Preparation of Testhouse—Leo Bertolamihasindicatedhe couldprepare
the structurefor moving. Thiswould requireremovingthe rearadditionof
thebuilding andI feel thatthe interiorshouldbestrippedofwallboard,
ceiling tile, floor coveringandthe rearwall closedin prior to themove.
Thiswould haveto benegotiatedwith Mr. Bertolamito ensurethat it takes
place.
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Moving the Testhouse
Building moversdo notseemplentiful. As of today,DeanCharter
suggestedthatI askYankeeBuilding MoversofChichester,NewHampshire
for a quote. Withoutseeingphotosor the building, theyquoted$15,000to
$20,000for themoveandadvisedmethat theutility companiescannot
chargefor the raisingor droppingofwiresthatcrossthepublic waysin
Massachusetts.My original thoughtwasto havethemansardroofportionof
thebuildingremovedandship it in two portionsto Main Street. If this is
true, removingthetopportionwould notbe necessary.A problemwith this
conceptis, doesthereexistenoughslackto permitthis to happen?This
conceptmustbeconsideredor thebuildingwill haveto bepartially
disassembled.

Thepresentconditionof thebuilding is notknown andwe shouldhavethe
Building Inspectorinspectit andreportback. Thereareelementsof this
buildingsuchasthewindow trim thathavebeenreplacedandnow appearto
havedry rot. Themansardroofstructureis anotherelementthatbecauseof
intenseheatandperiodsof timewheretheroofleakedproducingrot within.
Becauseof increaseofsizeof theTestHouse,maintenancewill bemoreand
thiswould likely beborneby thosewithin the SewerDistrict unlessthe
Commissionersknow ofotherresources.Sincethestructureis largerthan
thepresentbuilding, thereis a possibilityofutilizing the additionalspacefor
a restingspotfor the rail trail or storageof EmergencyPrepardness
equipment. While I havetried to incorporateall facetsof the move,there
areundoubtedlygapsthathavenotbeenthoughtoutnoraddressed.The
following mayor maynotbe necessaryduringtheproject.

Following the Move
Reshingleroof $2200
Replacerearwall andwindows 1400
Replacerearclapboards 700
Replacerottedtrim aroundwindows 900
Repaintbuilding 1800.

7000.

Utilities
Thepresentgableroofstructurecontainstwo pumpsandis protectedby a
fire alarmsystemthatsignalsthe Acton FireDepartmentin the eventofa
fire. Thelargerstructurecouldrequireanadditionalheatdetectorin the loft
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area. This estimateis basedon removalandreplacingof existing
equipment.Theelectricalserviceis slightly morecomplex. Thepump
equipmentoperatesperiodicallywhentheundergroundchamblerfills and
couldbe off for a shorttime, up to a few hours. Forthat reason,atemporary
servicewill be necessaryto maintaincontinuityof power. Thequote
includesfunding for anewelectricalpanelsincecodemaynotpermit
reinstallationof the presentelectricalpanel.

Electrical 8000.
Fire alarm 2100.

10,100.

Summary of costs
Engineering and permits 10,000
Foundation and floor cost 7000
Rigging and movingstructure 20,000
Repairs and alterations 7000
Utilities 10,100

Cost of Project 54,100.

This project involves a number of factors that could be over or under.
Mr. Bertolami has not offered to coverany of the costsof the project
other than to make the structure ready for the move, this will require
the removal of the rear addition.

Dispositionof current pump house— relocationandreuseof this structure
will requiretheBoardof SelectmenandSewerCommissionersto declarethe
buildingsurplus,makerecommendationsor conditionspertinentto its
removal. It mayhaveusewithin the otherTownDepartments;however,that
is a separateprojectandnotwithin the scopeof thisproject.
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Two weeksago,mention was made aboutjacking the structure and
placing it “in storage” if this proposal fell through. I have looked over
the area and note that the abandonedportion of Old High Street
terminatesat Route62. For temporary purposesonly, this site might be
consideredsincethere is nothing immediately available that doesnot
involve the moving ofwires.

In submitting this proposal, I would like to thank the Roland Barti of
the Planning Department alongwith his staff for their input and
assistancewith the information and insight into the processto be
followed. The Board of Selectmenfor the opportunity and time to
prepare the project and Terra Freidricks who has provided many
suggestionsduring this process. Doug Halley of the Board of Health for
the interest he has shown in trying to preservea part ofActon’s past
while encouragingus to move forward while the building is still
available and seeif we can preserveit. Additionally, there are the
membersof the Acton Historical Commission,eachwith their own area
of expertisethat makes a project cometogether.

Respectfullysubmitted,

William A. Klauer
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